

**Table 1.1 - Major Road Projects Under Construction**

Project	Length/ Related Project Boundary	Construction Cost (APE <sup>(1)</sup> in \$B, MOD <sup>(2)</sup> )	Construction Start Date	Scheduled Completion Date
Tuen Mun Chek Lap Kok Tunnel Road	9 km	44.8	2013 <sup>(3)</sup>	<b>Southern Connection</b> - Completed and commissioned in the fourth quarter of 2018 <b>Northern Connection</b> - Completed and commissioned on 27 December 2020
Tseung Kwan O-Lam Tin Tunnel (Main Tunnel and Associated Works)	3.8 km	1.51	2016	2021
Hiram's Highway Improvement Stage 1	1.6 km	1.8	2016	2021
Central Kowloon Route	4.7 km	42.4	2017	2025
Cross Bay Link, Tseung Kwan O	1.8 km	5.6	2018	2022
Widening of Tai Po Road (Sha Tin Section)	1.1 km	2.7	2018	2023
Trunk Road T2 and Cha Kwo Ling Tunnel	3.4 km	16.0	2019	2026
Fanling Bypass (Eastern Section)	4 km	6.2	2020	2025
Widening of Castle Peak Road - Castle Peak Bay	1.9 km	0.75	2020	2024
Widening of Western Section of Lin Ma Hang Road (between Ping Yuen River and Ping Che Road)	0.75 km	0.43	2020	2023

- Notes:
- (1) APE is the Approved Project Estimate
  - (2) \$B, MOD is \$Billion, Money-Of-the-Day
  - (3) The advance works commenced in November 2011