

**Table 1.2 – Major Highway Projects Under Planning**

Project	Length (km)	Estimated Construction Cost (\$B) <sup>(1)</sup>	Tentative Construction Start Date	Tentative Completion Date
Trunk Road T4 in Sha Tin	1.6	1.0	Under Review	Under Review
Tsuen Wan Bypass, Widening of Tsuen Wan Road between Tsuen Tsing Interchange and Kwai Tsing Interchange, and Associated Junction Improvement Works	2.6	3.7	Under Review	Under Review
Widening of Gascoigne Road Flyover	1.2	1.2	Under Review	Under Review
Central Kowloon Route	4.7	13.1	Under Review	Under Review
Tuen Mun Western Bypass & Tuen Mun – Chek Lap Kok Link	17.0	Under Review	Under Review	Under Review
Tseung Kwan O – Lam Tin Tunnel (Formerly known as Western Coast Road)	4.8	7.5	2014	2017
Cross Bay Link, Tseung Kwan O	2.2	2.6	2014	2017

Widening of Tolo Highway/Fanling Highway between Island House Interchange and Fanling (Stage 2 – Section between Tai Hang and Wo Hop Shek Interchange)	3.0	1.3	Under Review	Under Review
Hong Kong – Zhuhai – Macao Bridge Hong Kong Link Road	12.0	Under Review	2011	2016
Hong Kong – Zhuhai – Macao Bridge Hong Kong Boundary Crossing Facilities	130 Ha	Under Review	2011	2016
Connecting road between Liantang/Heung Yuen Wai Boundary Control Point and Fanling Highway	11.0	Under Review	2013	2018
Trunk Road T2 (Kai Tak – Cha Kwo Ling Link in South East Kowloon)	3.6	8.2	2013	2017
Route 4 (Section between Kennedy Town and Aberdeen)	Under Review			
Lantau Road P1 between Tung Chung and Sham Shui Kok	Under Review			

Note: (1) \$B is \$Billion in 2010 price