

Table 1.2 – Major Highway Projects Under Planning

Project	Length (km)	Estimated Construction Cost (\$B) ⁽¹⁾	Anticipated Construction Start Date	Anticipated Completion Date
Trunk Road T4 in Sha Tin	1.6	1.0	2009 ⁽²⁾	2012 ⁽²⁾
Widening of Tolo Highway/Fanling Highway between Island House Interchange and Fanling (Stage 1 – Section between Island House Interchange and Tai Hang)	5.7	3.0	2008	2012
Reconstruction and Improvement of Tuen Mun Road	15.5	4.6	2008	2014
Tsuen Wan Bypass, Widening of Tsuen Wan Road between Tsuen Tsing Interchange and Kwai Tsing Interchange, and Associated Junction Improvement Works	2.8	2.2	2011	2015
Widening of Gascoigne Road Flyover	1.2	1.1	2012	2016
Central Kowloon Route	4.7	10.5	2012	2016
Central – Wan Chai Bypass & Island Eastern Corridor Link	4.5	20.5	Under Review	Under Review
Tuen Mun Western Bypass & Tuen Mun – Chek Lap Kok Link	18.0	20.0	2011	2016
Tseung Kwan O – Lam Tin Tunnel (Formerly known as Western Coast Road)	4.8	7.8	2012	2016
Cross Bay Link, Tseung Kwan O	1.8	2.6	2013	2016
Widening of Tolo Highway/Fanling Highway between Island House Interchange and Fanling (Stage 2 – Section between Tai Hang and Wo Hop Shek Interchange)	3.0	0.9	2010	2013
Hong Kong – Zhuhai – Macao Bridge Main Bridge	29.6	31.03 ⁽³⁾	Under Review	2015-2016
Hong Kong – Zhuhai – Macao Bridge Hong Kong Link Road	12.6	Under Review		

Traffic Improvements to Tuen Mun Road (Town Centre Section)	1.8	1.0	2009	2012
Route 4 (Section between Kennedy Town and Aberdeen)	Under Review			
Trunk Road T2 (Kai Tak – Cha Kwo Ling Link in South East Kowloon)	Under Review			
Lantau Road P1 between Tung Chung and Sham Shui Kok	Under Review			

Note: (1) \$B is \$Billion
(2) The start date and completion date are under review
(3) Price in RMB Billion